il g AWARDED ACF CONTRACTS

US Army Corps
of Engineers.

2—TCF CENTER

3 — MISSOURI ACF
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5 — WISCONSIN STATE
FAIR EXPO CENTER

6 — GIBSON MEDICAL
CENTER

/= MIYAMURA HIGH
SCHOOL

8 — MIAMI BEACH
CONVENTION CENTER

9 — SUBURBAN COLLECTION
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10 — PORTERVILLE

DEVELOPMENT CENTER

11 — WESTCHESTER COUNTY

CENTER

12 — UNITED MEDICAL

CENTER

13 — NEW BRIDGE-BERGEN

14 — METRO SOUTH MEDICAL

CENTER

15 — SHERMAN HOSPITAL

16 — JAVITS CENTER

SHOWPLACE

17 — MCCORMICK PLACE

18 — HAGERSTOWN

CORRECTIONAL FACILITY

19 — SUNY STONY BROOK

20 = WESTLAKE HOSPITAL

21 — COLORADO

CONVENTION CENTER

22 — SUNY OLD WESTBURY

23 = ST. FRANCIS HOSPITAL

24 — NEW BRIDGE BERGEN

PARKING LOT

25 — ATSA BIYAAZH

SCHOOL

b

26 — CHINLE COMMUNITY

CENTER

27 — ST. LUKE’S MEDICAL

CENTER

28 — EAST ORANGE

GENERAL HOSPITAL

29 — 210 ARNG REGIONAL

TRAINING INSTITUTE

30 — THE RANCH EVENTS

COMPLEX

31 - WALTER E. WASHINGTON

CONVENTION CENTER

32 — EUGENE RIVER

AVENUE FACILITY

33 = COMMERCIAL

APPEAL BUILDING
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\'ﬁ\ TCF CENTER - DETROIT, MI
us army Crps ARENA TO HEALTHCARE (A2HC) *

of Engineers.

Location: Detroit, Ml Plans Key:
Blue = Patient rooms / beds

MSC: Great Lakes & Ohio River Div. (LRD) Pink/Purple: Nurse stations VL. /&
i -\:'\' ]
FEMA Region: V Notes: FHFFH R CFHEH PR ‘E
Contractor: Detroit Reg. Conv./COBO Hall *2 Halls: AR R R A R \
- Hall C (depicted on the right): ! I [ —
Type: Arena (A2HO) 500 bods wth negathe | TR D FEE \Gap
Patient Tvpe: COVID pressure for the entire hall ',; H:H:H_H:H:l:l:l’ tH:H:H_H:H:H H:H:l:l:l_l:l:l:l:H EEE El
ype: - Hall E: 370 beds with EEFH PR PP PR PP PR, PR |
Facility Size: 725,000 SF

negativé pressure (no O2) for | B L. E@ %@ EE 3 o

the entire hall
Bed Capacity: 970 &
*Facility is equipped with
48226 pressure.

Projected Bed Shortfall 24-31 May In Progress Photos

Assessment MA received 25 MAR 20 flint 8 arnia
Construction MA received 30 MAR 20 \ ‘-:\
Contract Awarded 31 MAR 20 kansing ;W&tﬂﬁ(\fd v‘,‘
Construction Start 31 MAR 20 L 8

Contractual Completion 09 APR 20 f_‘ththl'l

Ann Arbor D%Oi;“”
indsor

Estimated Completion 09 APR 20

Actual Completion 09 APR 20

Total Construction Duration 10 Days

Notes: 100% Complete; First patients arrived
on 11 APR 20.

Toledo
'Q

Timeline .

Back to Table of Contents As of 270730APR20




US Army Corps
of Engineers.

MISSOURI ACF AT FLORISSANT- FLORISSANT, MO

HOTEL TO HEALTHCARE (H2HC)

*

Location: Florissant, MO

MSC: Northwest Division (NWD)

FEMA Region: VI

Contractor: Tarlton

Type: Hotel (H2HC)

Patient Type: COVID

Facility Size: 45,000 SF

Bed Capacity: 118

Address: 55 Dunn Rd., Florissant, MO 63031

Assessment MA received 06 APR 20
Construction MA received 06 APR 20
Contract Awarded 08 APR 20
Construction Start 08 APR 20
Contractual Completion 12 APR 20
Estimated Completion 11 APR 20
Actual Completion 11 APR 20
Total Construction Duration 4 Days

APR.

Notes:100% Complete; First patientadmitted 15

Hiir

_Columbia
g W
erson gy
City =i
: 44 4

Cape
(Girardéau
|

Plans Key:

Layout of 3" Floor
Total of 4 floors with similar
layout.

Notes:

118 Patient Units
4 Nurse Stations
12 Support Areas

B PATIENT ROOM
I ¥ ISOLATION WING

PATIENT ROOM
OPEN WING

ISOLATION HALL
WITH DOOR

Lt

ELEVATOR

TIWNI L

COVID Convalescent Patient Room

MG Toy Meets with Contractors
As of 270730APR20
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A

US Army Corps

ALASKA AIRLINES CENTER - ANCHORAGE, AK
ARENA TO HEALTHCARE (A2HC)

Location: Anchorage, AK

MSC: Pacific Ocean Division (POD)

FEMA Region: X

Contractor: Nesser-Paug/Vick

Type: Arena (A2HC)

Patient Type: COVID

Facility Size: 196k SF

Bed Capacity: 51 (PH. 1A)

AK 99501

Address: 3550 Providence Drive, Anchorage,

Assessment MA received

Timeline

27 MAR 20

t o

Construction MA received

07 APR 20

Contract Awarded

09 APR 20 (PH. 1A)

Construction Start

09 APR 20 (PH. 1A)

Contractual Completion

17 APR 20 (PH.1A)

Estimated Completion

17 APR20 (PH.1A)

Actual Completion

17 APR 20 (PH.1A)

Total Construction Duration

9 Days

patients.

Notes: 100% Complete; The ACF is equipped
but not yet staffed and therefore currently has no

o I I S K

e e

= 'I

[ T

= f/;, Jrermese
= e

A Z My
g (0 RETAL 5T &P/ %
| I b i
il L

of Engineers.
o M W i ] _'] | S I T T I/ )

A
N

Phase 1A: 51 Beds (auxgym) +
Staff Clean Area
57 CTR; 6 USACE Employees

| -~

|
R | NO
..g} ENTRANCE

Back to Table of Contents
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Gym Area

Phase 2: 78 Beds
erected in Performance

PN N BN
. Heat Map COVID-19 In Progress Photos
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US Army Corps
of Engineers.

Alternate Care Facility Overview

Location: Wisconsin State Fair Expo Center

MSC: Mississippi ValleyDivision (MVD)
Executing: Great Lakes & River Division (LRD)

FEMA Region: V

Contractor: Gilbane Building Company

Type: Arena (A2HC)

Patient Type: COVID

Facility Size: 199k SF

Bed Capacity: 530

Address: 640 S. 84th St., West Allis, WI

annmnun

OIS gl

|

Madison

P

Milwaukee

Assessment MA received 29 MAR 20
Construction MA received 07 APR 20
Contract Awarded 07 APR 20
Construction Start 08 APR 20
Contractual Completion 18 APR 20
Estimated Completion 18 APR 20
Actual Completion 17 APR 20
Total Construction Duration | 10 Days

Notes: 100% Complete; Currently there is no
timeline on the acceptance of patients. The
official opening of the ACF is still being
planned.

Racine
Kenosha
Waukegan
Rockford i
il Chicago
s . Aurers T
J Allinois

\ lGary v

Notes:

Draft Floor Plan Layout of
ACF at WI State
Fairgrounds Exposition
Hall.

Hall C is shown for Design
only so itis not factored into

FFFH 296 BEDS H'r'7 ‘

the overall bed capacity. 1 E]'%-Hh}-}}«l ! Ew e |
ve oo 4| IITTIL [ 1

sezaaa: HALLA + HALL B + HALL C : sas:
296 beds with inline H+H+H }g THHHy 7e4BEDs HH (HHH
oxygen. ¢ O] B {Seasans] ifasants) |Seaasaal

| bt e 51
234 beds with bottled ) P=n jR U 1) e
oxygen . i v K 2 I A8/ | v
: = = =

e I E !

;u i" § O G | lllle [
e i g
| L e O
Q HHEH WA

WISCONSIN STATE FAIR EXPO CENTER — WEST ALLIS, WI
ARENA TO HEALTHCARE (A2HC)

e
) CELTED
e R
S
HALLB“

HF234BEDS

*.

S ARMY

Back to Table of Contents
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\'ﬁ'\ GIBSON MEDICAL CENTER — ALBUQUERQUE, NM
HOTEL TO HEALTHCARE (H2HC) *

of Englneers

Location: Albuquerque NM Notes:

MSC: South Pacific Division (SPD) 20 acute COVID Beds Patient Areas 3=

180 non-acute COVID Beds Nurse/Admin 3

FEMA Region: VI

Converting and restoring
unoccupied sections of five
floors of an Inactive Hospital

Contractor: Weil Construction, Inc.

Type: Hotel (H2HC)

Patient Type: COVID Installing HVAC systems to
achieve negative pressure on

all floors

Facility Size: 160,000 SF

Bed Capacity: 200

Oxygen lines will run to patient - S .
rooms on two floors == Typical F|OOF Plan

Address: 5400 Gibson Blwd. SE,
Albuquerque, NM 87109

PrOJected Bed Shortfall 24-31 May

Assessment MA received 17 MAR 20
Construction MA received 01 APR 20
Contract Awarded 03 APR 20
Construction Start 04 APR 20
Contractual Completion 18 APR 20 Sama £s | 1 {
|
Estimated Completion 18 APR 20 —l L
Albuquerque
Actual Completion 18 APR 20 * !
Total Construction Duration 15 Days
New Mexici
Notes: 100% Complete;
Date Patients Arrive: TBD

Back to Table of Contents As of 270730APR20




\'ﬁ'\ MIYAMURA HIGH SCHOOL - GALLUP, NM *
US Army Corbs ARENA TO HEALTHCARE (A2HC)

of Engineers.
Plans

Alternate Care Facility Overview
4 Notes:

Location: Gallup, NM

MSC: South Pacific Division (SPD) Gym negatively pressurizd

to safely house patients

FEMA Region: VI

Oxygen lines to be installed
to each patientpod

Contractor: Four Winds Joint Venture

Type: Arena (A2HC)

2 -Clean Vestibule 14'x6' - 1 EA
3 - Dirty Vestibule 14'x6' - 1 EA
16 - Nurse Station - 12 EA
A7 - 6 Walkway - 276 LF
8 - Temporary Walls - 1,056 LF
9.5 Walkway - 105 LF
12-9' Walkway - 189 LF
£ 13- Decontamination Vestibule - 99 SF il P 5 il
14 - Handwash Sink 3' into aisle way max - 20 EA. = - = 7
£15 - Vestibule Door - 5 EA B ' ;

Patient Type: COVID

Facility Size: 12,000 SF

Bed Capacity: 60

LEGEND

s Dirty Area

i
1
i
I
i
|
L mmmmn  Clean Area

Address: 680 Boardman Awe., Gallup, NM
87301

Ry eEsIimmpn, 2 ¥ mmmm Ante Vestbules

Assessment MA received 17 MAR 20

Construction MA received 04 APR 20

Contract Awarded 05 APR 20

Construction Start 06 APR 20

Contractual Completion 20 APR 20 * S A te
Estimated Completion 19 APR 20 rAlbuquerque
Actual Completion 19 APR 20

Total Construction Duration 14 Days N M

Notes: 100% Complete; % s

Date Patients Arrive: TBD

Back to Table of Contents As of 270730APR20




[T sAc MIAMIBEACH CONVENTION CENTER — MIAMI BEACH, FL 4%

US Army Corps
of Engineers.

Location: Miami Beach, FL

MSC: South Atlantic Division (SAD)

FEMA Region: IV

Contractor: The Robins & Morton Group

Type: Arena (A2HC)

Patient Type: COVID

Facility Size: 1.4 M SF (owerall)

Bed Capacity: 450

Address: 1901 Convention Center Drive,
Miami Beach, FL 33139

Timeline

Assessment MA received 17 MAR 20
Construction MA received 04 APR 20
Contract Awarded 06 APR 20
Construction Start 08 APR 20
Contractual Completion 20 APR 20
Estimated Completion 20 APR 20
Actual Completion 19 APR 20
Total Construction Duration 12 Days
Notes: 100% Complete; Completed 5 days
early.

ARENA TO HEALTHCARE (A2HC)

| . - /==———MEP EQUIP ON DOCK

| ——NON-FOOD DUMPSTERS
/ | ., &COMPACTOR
| {*+——MORGUE(DOCK 15)
[ (84 BODIES)
[+ FFUNERAL HOME PICK-
| ,r /, UP RatP
H /—LAUNDRY TRAILER
| /. (pockn
B SOILED LINEN
HOLDING (DOCK 13)

TRASH HOLDING
(DOCK 12)

Foz TANK

RMW/HAZ HOLDING

(DK 11)

| OPEN SOILED DOCKS 8-1(

| STAFF TOILETS

|—ARRIVING PATIENT

TRIAGE ZONE
AMBULANCE DROP
OFF ZONE (DOCKS 2-7)

Notes:

Zones A, C, D, and half
of B total 400 COVID-19
acute care pods

4‘ Top half of Zone B totals
50 COVID-19 ICU lewel
isolation pods

LDECON SHOWERS (DOCK 1)
PATIENT TRANSITION ZONE
=

PortStLucie

West Palm
Beach
Cape Coral 0

Boca Raton
Coral Springs D
" PPompano Beach

Complete Facility

Back to Table of Contents As of 270730APR20




\E\ SUBURBAN COLLECTION SHOWPLACE - NOVI, Ml *.

US Army Corps
of Engineers.

AIternate Care Facmty Overview

Location: Nowv, Ml

MSC: Great Lakes and Rivers Division (LRD)

FEMA Region: V

Contractor: Gilbane Federal

Type: Arena (A2HC)

Patient Type: COVID

Facility Size: 250k SF

Bed Capacity: 250

Address: 46100 Grand River Awve., Nov, Ml
48374

PrOJected Bed Shortfall 24-31 May

Assessment MA received 30 MAR 20
Construction MA received 05 APR 20
Contract Awarded 05 APR 20
Construction Start 06 APR 20
Contractual Completion 20 APR 20
Estimated Completion 20 APR 20
Actual Completion 20 APR 20
Total Construction Duration 15 Days
Notes: 100% Complete; Date Patients Arrive:
TBD

ARENA TO HEALTHCARE (A2HC) =D

Plans
Plans Key: . . M oo
Blue = Patient rooms / beds Asrevised on 10 April
Pink/Purple: Nurse stations 250 beds
Notes:

As of 4/10 revised from
1,100 total patient units to
250 patient units including
plumbed oxygen.

BT

12 Nurse Stations

900 SF Built-In Pharmacy
*Facility is equipped with
oxygen lines and negative
pressure.

In Progress Photos
™) ‘:,

Fllnt Samla

|,

Lansmg J: aterford :'

|

* W ! ( tham
Ann Arbor °°“§"
Windsor
1

Toledo ' , National Guard Leadership Tour Completed Facility Signage

Back to Table of Contents As of 270730APR20




354 PORTERVILLE DE

US Army Corps
of Engineers.

VELOPMENT CENTER - PORTERVILLE, CA
HOTEL TO HEALTHCARE (H2HC)

#{

Location: Portenille, CA

MSC: South Pacific Division (SPD)

FEMA Region: Region IX

Contractor: Herman Construction Group, Inc.

Type: Hotel (H2HC)

Patient Type: COVID

Facility Size: Varies

Bed Capacity: 246

93257

Address: 26501 Awe. 140, Portenille, CA

Assessment MA received 24 MAR 20
Construction MA received 02 APR 20
Contract Awarded 05 APR 20
Construction Start 08 APR 20
Contractual Completion 21 APR 20
Estimated Completion 21 APR 20
Actual Completion 21 APR 20
Total Construction Duration 14 Days

Notes: 100% Complete;
Date Patients Arrive: TBD

Projected Bed Shortfall 24-31 May

99 . Visalia

b g

 Bakersfield

Lancaster

oPalmdale  yictorville
Santa Barbara Santa Clarita 2
O <

I

Oxnard ™~ x
N Los Angeles
oR
Anaheim
Long Beacho "~ o
Santa Ana

Notes:
6 buildings with an
average of 41 beds
per building

iverside
Cathedral
City

Back to Table of Contents

2% SEQUOMA DR M5
FLOOR FLAMN
WO T

In Progress Photos
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US Army Corps
of Engineers.

WESTCHESTER COUNTY CENTER — WHITE PLAINS, NY

ARENA TO HEALTHCARE (A2HC)

Alternate Care Facility Overview

Location: White Plains, NY

MSC: North Atlantic Division (NAD)

FEMA Region: I

Contractor: Haugland Energy Group, LLC.

Type: Arena (A2HC)

Patient Type: COVID

Facility Size: 60,000 SF

Bed Capacity: 110

NY 10606

Address: 198 Central Avenue, White Plains,

Timeline

Assessment MA received 18 MAR 20
Construction MA received 23 MAR 20
Contract Awarded 27 MAR 20
Construction Start 27 MAR 20
Contractual Completion 22 APR 20
Estimated Completion 22 APR 20
Actual Completion 22 APR 20
Total Construction Duration 27 Days

Notes: 100% Complete

Notes: Site plan - upper
location interior with 54 beds -

lower location new temporary
tents with 56 beds.

Floor plans: blue — patient
rooms; pink - nurse stations

Projected Bed Shortfall 24-31 May

narm

Cofinggticut

—_ ~Waterbury
(Scranton 54 '
A e\ ke {
v Bridgeport™ |
- New Jersay S '
@ (
6 3 York
_/ New York :
Allentown.. cr
v _Edison
1%
Reading
‘ ’:I'renton

Sk

Tent Build Out

7 )Philadelphla _Toms River

218\Tarrytown
Rd Rarking

i)
©

Interior Build Out

-y
Back to Table of Contents

As of 270730APR20



US Army Corps
of Engineers.

UNITED MEDICAL CENTER — WASHINGTON, DC

ARENA TO HEALTHCARE (A2HC)

Location: Washington, D.C.

MSC: North Atlantic Division (NAD)

Centerline
of tent

Plans Key:
6 x CMS Set up

outside of the UMC in

Legend
@ Cxsing Tents
Proposed TenCNIS Locaton

United Medical Center

49'-0" (6 Pods 2" Apart)

5'-0" wide utility access corridor

FEMA Region: |l

the parking lot.
CMS'’s to be setup

Contractor: Patriot

6 PODs

Unimproved

Donning
Tent Area

inside of a tent

Entry 8'-0" wide corridor Secure|Fire Exit

Type: Arena (A2HC)

Doffing

Nurse Nurse
Station Station

Patient Type: COVID

Facility Size: 140,000 SF

Improved Tent Area with
Interlocking Base Units

F" and Seamless Flooring
Bed Capacity: 6 CMS units %‘% Submitted Layout for Inside of the Tent -
Address: 1310 Southern Ave SE } a % ) Nurses Stations and Wrap Around Services are
Washington DC 20032 ' being Completed by C|ty of Washington, DC
Timeline Projected Bed Shortfall 24-31 May In Progress Photos
Assessment MA received N/A ‘ ' =
Construction MA received 07 APR 20 | 6
Contract Awarded 08 APR 20 teryand (Bl imore
o/
Construction Start 09 APR 20
Contractual Completion 22 APR 20 Ei Washinaton A fpispclis
Estimated Completion 22 APR 20 ’ e B B
Actual Completion 22 APR 20 ,
Harrisonburg
Total Construction Duration 14 Days "
Notes:100% Complete; Patientsto arrive at Staunton
Facility: TBD; DC is working on the wrap Q J
around services and finishing up the site.
Estimated openingofthe facility is beginning to
mid-May. Back to Table of Contents As of 270730APR20




\'ﬁ'\ NEW BRIDGE-BERGEN MEDICAL CENTER - PARAMUS, NJ
sy ARENA TO HEALTHCARE (A2HC)

US Army Corps
of Engineers.

Location: Paramus, NJ

MSC: North Atlantic Division (NAD)

FEMA Region: I

Contractor: CONTI Federal Senvices, LLC.

Type: Arena (A2HC)

Patient Type: NON-COVID

Facility Size: 6,000 SF

Bed Capacity: 30

Address: 230 E Ridgewood Awe, Paramus,
NJ 07652

Plans Key:
Red Box: Bed spaces on

gym floor

*.

Notes

Gym is planned to hold 30
beds.

[BERGEN NEW BRIDGE MEDICAL CENTER  aneox |
[GYMNASIUM COVID ACF ‘

LS 1.1

Assessment MA received 23 MAR 20

Construction MA received 29 MAR 20

Contract Awarded 08 APR 20
Construction Start 09 APR 20
Contractual Completion 23 APR 20
Estimated Completion 23 APR 20
Actual Completion 22 APR 20

Total Construction Duration | 14 Days

Notes: 100% Complete;

Turnover on 22 APR 20.

First patients expected to arrive on 27 APR
20.

st ~Waterbury
Scranton 544 ‘
o £ {
87 Bridgeport
6 New Jarsa o~ G
York
- New York '
Allentown
‘3 Edson
‘Reading
(]’renton
¢ fhlladelphla _TomsRiver
-y

are

Angeticul

Back to Table of Contents
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US Army Corps
of Engineers.

HOTEL TO HEALTHCARE (H2HC)

Alternate Care Facility Overview

Location: Blue Island, IL

MSC: Great Lakes & Ohio River Div. (LRD)

FEMA Region: V

Contractor: Clark Construction Group, LLC.

Type: Hotel (H2HC)

Patient Type: COVID

Facility Size: 281,256 SF

Bed Capacity: 585

IL 60406

Address: 12935 S Gregory St., Blue Island,

Assessment MA received 22 MAR 20
Construction MA received 27 MAR 20
Contract Awarded 29 MAR 20
Construction Start 30 MAR 20
Contractual Completion 24 APR 20
Estimated Completion 23 APR 20
Actual Completion 23 APR 20
Total Construction Duration 25 Days

Notes: 100% Complete

Madison s
' o

Milw aukee

Racine

~Kenosha

‘Waukegan
Rockford :

_Chicago

Notes:

Plans have
been adjusted
resultingin a
slightly lower
bed count
than what is
depicted

METRO SOUTH MEDICAL CENTER - BLUE ISLAND, IL

14

b

U.S.ARMY

Plans

Back to Table of Contents

Mazzanine (top center)

B Fatient intake B Tier 3 (27 beds)
Patient food catering Tier 2 (& beds)
Staff food catering Tier 1 (16 beds)

First Floor
Staff PPE/Changing Admin
Tier 2 (14 bads) I Tier 3 (23 beds)

Secend Floor (midde left)
[ Equipmeni cleaning area

Tier 2 {17 beds) [ Tier 3 (55 beds)
Third Floor {middl r
Tiar 1 (3 bads) B Tier 3 (35 bads)

Tier 2 (68 beds)

Tiar 2 (b6 bads) I Tier 3 (57 beds)
Fifth Flaar (botbam |
Tier 1 (3 bads) B Tier 3 (63 beds)
Tier 2 (63 bads)
Sixth Floor (botiom canter)
Tier 2 (69 beds)

= -

3

- .‘ -
I;-,,u

As of 270730APR20



US Army Corps
of Engineers.

Alternate Care Facility Overview

Location: Elgin, IL

MSC: Great Lakes & Ohio River Div. (LRD)

FEMA Region: V

Contractor: Turner Construction Company

Type: Hotel (H2HC)

Patient Type: COVID

Facility Size: 371,000 SF

Bed Capacity: 274

Address: 901 Center St., Elgin, IL 60120

Assessment MA received 22 MAR 20
Construction MA received 27 MAR 20
Contract Awarded 29 MAR 20
Construction Start 30 MAR 20
Contractual Completion 24 APR 20
Estimated Completion 23 APR 20
Actual Completion 23 APR 20
Total Construction Duration 25 Days

Notes: 100% Complete

SHERMAN HOSPITAL - ELGIN, IL
HOTEL TO HEALTHCARE (H2HC)

Plans

SOILED
CLEAN
PATIENT

STAFF
NURSE STATION

@I EXISTING HANDWASH
SINK LOCATION stase

% PROPOSED NEW
HANDWASH SINK

SOILED
W cLean
PATIENT

SOILED
CLEAN ADM
PATIENT STAFF

NURSE STATION

W) EXISTING HANDWASH
SINK LOCATION

STAFF
NURSE STATION

#) EXISTING HANDWASH 4 PROPOSED NEW
SINK LOCATION HANDWASH SINK

® fhoroseDuew 8 exsrinG sHower

Madison Milw aukee
> "m . O

Racine

Kenosha

| Waukegan
Rockford ”

* Chicago
L Aurord

K N | Sy —
A Q=C

Allinois

Back to Table of Contents
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US Army Corps
of Engineers.

AIternate Care Facmty Overview

Location: New York, NY

MSC: North Atlantic Division (NAD)

FEMA Region: |l

Contractor: NYCC Op. Corp.

Type: Arena (A2HC)

Patient Type: COVID

Facility Size: 470,000 SF

Bed Capacity: 2,106

10014.

Address: 655 West 34t St., New York, NY

Assessment MA received 22 MAR 20
Construction MA received 23 MAR 20
Contract Awarded 25 MAR 20
Construction Start 30 MAR 20
Contractual Completion 30 APR 20
Estimated Completion 30 APR 20
Actual Completion 24 APR 20
Total Construction Duration 26 Days

Notes: 100% Complete; First patient arrived
11 APR 20. HEPA filters and punch list
completion expected by 30 APR 20. Total of
1,074 patients treated since 30 MAR 20.

JAVITS CENTER — NEW YORK, NY
ARENA TO HEALTHCARE (A2HC)

Projected Bed Shortfall 24-31 May

l'] m
f t‘h
s Waterbury
Scranton 544 y
. {
67 Bndgeport
— N f F~—
476 New York
b NewAYork :
Allentown
U E(ison
Reading
Trenton
¢ Phlladelphia . Toms River
o /

Plans

Plans Key:
Blue: Patient rooms / beds

Pink/Purple: Nurse stations

Notes
1stfloor: 652 beds with 1,304
bed surge capacity

3 Floor: 946 bed with 1,892
bed surge capacity

Also includes 508 beds with
1,016 bed surge capacity
(FMS area)

Back to Table of Contents

b

il

w

bl
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[“L’*’J*‘imm_—n M
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oY <A MCCORMICK PLACE — CHICAGO, IL
US Army Corbs ARENA TO HEALTHCARE (A2HC)

of Engineers.

Alternate Care Facility Overview

Plans Key:
Yellow= Patient pods

Pink = Medical areas
Orange = Toilets

Location: Chicago, IL

MSC: Great Lakes & Ohio River Div. (LRD)

FEMA Region: V

Notes:
Hall A has 1750 low acuity
beds (100% Complete)

Contractor: Metro. Pier and Expo. Authority

Type: Arena (A2HC)

Hall B has 750 medium aculity
beds (100% Complete)

Patient Type: COVID

Facility Size: 1.5M SF

Hall C has 500 low acuity
beds (100% Complete)

Bed Capacity: 3,000

Address: 2301 S King Dr., Chicago, IL ikt Sl € : = ' S S v Turned over to the State of IL. B X 3 - . - B
60616 on 24 APR 20. m—
Timeline Projected Bed Shortfall 24-31 May In Progress Photos
. \ | ] s- 7
Assessment MA received 22 MAR 20 : : e
Madison__ . Miwaukee
Construction MA received 26 MAR 20
Contract Awarded 28 MAR 20 Racine
Construction Start 29 MAR 20 Kenosha
Contractual Completion 24 APR 20 ‘Waukegan
Rockford o
Estimated Completion 24 APR 20 ‘
Actual Completion 23 APR 20 -
|Chicago
Total Construction Duration | 26 Days : Aurord
linois % X
Notes: 100% Complete; First patient ' (9;Try
admitted 15 APR 20. LS

Back to Table of Contents As of 270730APR20




US Army Corps
of Engineers.

Location: Hagerstown, MD

MSC: North Atlantic Division (NAD)

FEMA Region: Il

Contractor: Clark Construction Group, LLC.

Type: Hotel (H2HC)

Patient Type: COVID

Facility Size: 61,000 SF

Bed Capacity: 192

21746

Address: 18601 Roxbury Rd Hagerstown, MD

Assessment MA received 17 MAR 20
Construction MA received 03 APR 20
Contract Awarded 10 APR 20
Construction Start 13 APR 20
Contractual Completion 24 APR 20
Estimated Completion 24 APR 20
Actual Completion 24 APR 20
Total Construction Duration 12 Days

to complete construction..

Notes: 100% Complete; At 25% Construction
Completion, project was handed ower to state

o

Harrisonburg

_Staunton

Projected Bed Shortfall 24-31 May

b e

704

Washington

S

teryland (. Bl imore
A/

Annapolis

¢

HAGERSTOWN CORR. FACILITY = HAGERSTOWN, MD
HOTEL TO HEALTHCARE (H2HC)

0

LS.ARM

Plans Key:
Refurbish closed

correctional facility for
COVID prisoners.

Notes
- Projected Construction
Duration: 4-6 Weeks

- Working PWS updates
with FEMA/MD

Last 24: 25APR20.
Contractor working on their
termination proposal,
canceling orders, and
returning materials (if
possible).

Next 24: 26APR20. Awaiting
Contractor's termination
proposal
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\'ﬁ'\ SUNY STONY BROOK - STONY BROOK, NY
US Army Corbs ARENA TO HEALTHCARE (A2HC)

of Engineers.

Alternate Care Facility Overview

—_— —

Location: Stony Brook, NY | Notes: ,,?‘ ' y. : )
TENT #1
. L. 4 % 361'x164' i

MSC: North Atlantic Division (NAD) Bed Breakdown 0 v 2 , isSTHngTo;;‘TNISOﬁ;D
FEMA Region: I i 4 : ” : u: 24 Utilty/Access

. « 270 COVID, / : » ¥ bl P imeter

Contractor: Turner Construction Company rsten P ‘

: (

Type: Arena (A2HC) * 758 Non- B 4 ‘ YA ‘
COoVvID i / i 2 }" - L EXISTING FENCE

Patient Type: COVID & NON-COVID

ACCESS ROAD
I

g =~ .
UNIVERSITY

j e
A : S\r— PEDESTRIAN
; - WALKWAY
3 TENT #4
IR 150164 ey SR
3 DO NOT ENTER -
~ CONSTRUCTION SIGN

"~
246'x132' | FIRE HYDRANT

g

Facility Size: 255,676 SF

Bed Capacity: 1,028

J -

Address: 100 Nichols Road, Stony Brook,
NY 11794

Projected Bed Shortfall 24-31 May

ar
Assessment MA received 18 MAR 20 Coffhdetiout
. . —— Waterbury
Construction MA received 23 MAR 20 /Scranton @
Contract Awarded/NTP 29 MAR 20 N y W Bridgeport "{~
Construction Start 29 MAR 20 IENY 5 M PRt / o ‘
Contractual Completion 24 APR 20 7, New Yé’rk New York
Estimated Completion 24 APR 20 | Migntown.— L7 Eds;:
Actual Completion 24 APR 20 Reading | 4
Total Construction Duration 27 Days | z L
~ ¢ Philadelphia TomsRiver
Notes: 100% Complete ; Y
5.

Back to Table of Contents As of 270730APR20




US Army Corps
of Engineers.

Location: Melrose Park, IL

MSC: Great Lakes & Ohio River Div. (LRD)

FEMA Region: V

Contractor: Bulley & Andrews

Type: Hotel (H2HC)

Patient Type: COVID

Facility Size: 840,000 SF

Bed Capacity: 430

60160

Address: 12225 W Lake St., Melrose Park, IL

Timeline

Assessment MA received 22 MAR 20
Construction MA received 22 MAR 20
Contract Awarded 05 APR 20
Construction Start 06 APR 20
Contractual Completion 24 APR 20
Estimated Completion 24 APR 20
Actual Completion 24 APR 20
Total Construction Duration | 19 Days

Notes: 100% Complete

Ground floor {top middis)
[ - Support area

First floor {fop ight)
- Lo acuity (30 beds)
- High acuity (13 beds)

Second floor (middle left)
- Loner acuity (20 beds)

- Medium acuity (40 beds)
Third floor (maddle center]

- Lo acuity (5 beds)

- Medium acuity (44 beds)

Fourth floor (middle center)
- Low acuity (32 beds)

Fifth flioor (middle center)
- Moderate acuity (62 bads)

Sieh floor {middle center)
- Loner acuity (13 beds)

X

[ - Support srea

- High scuity (33 beds)

- High acuity (35 bads)

- Moderate acuity (45 beds)

WESTLAKE HOSPITAL — MELROSE PARK, IL
HOTEL TO HEALTHCARE (H2HC)

Alternate Care Facility Overview

s

Basement
AT

: 1

o

aLi i
a0 AT o
'BED CONVERSIOH S et

Ind Floor 3rd Floor

_ W-ATERMTESED
comERSIN

W-ATEMTE |
BED COINERSION

&
B ]
o =
- Moderate scuity (37 beds) o .

44h Floor

Penthouse

Projected Bed Shortfall 24-31 May In Progress Photos

Madison

Rockford

i Alinois

v Milw aukee
o

Racine
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_Chicago
,Auro*

\ Gary
Qo
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US Army Corps
of Engineers.

COLORADO CONVENTION CENTER - DENVER, COLORADO

Alternate Care Facility Overview

Location: Denver, CO

MSC: South Pacific Division (SPD)

FEMA Region: VI

Contractor: ECC Environmental LLC.

Type: Arena (A2HC)

Patient Type: COVID

Facility Size: 584,000 SF

Bed Capacity: 1,243

Address: 700 14th St., Denver, CO 80202

Timeline

Assessment MA received 19 MAR 20
Construction MA received 01 APR 20
Contract Awarded 05 APR 20
Construction Start 09 APR 20
Contractual Completion 27 APR 20
Estimated Completion 27 APR 20
Actual Completion 24 APR 20
Total Construction Duration 16 Days

Notes: 100% Complete;
Final walkthrough 24APR20
Date Patients Arrive: TBD

e

ARENA TO HEALTHCARE (A2HC) A

Plans

W ciean s |
I HANDWASH STATION AND ST et e ‘ AT
= DRINKING FOUNTAIN : e ey
(] nutriion e = "
ll soue ——

'+ e ——— |
[ numse sTaTION | ————
[l PxTiENT ROOM e D\
BARIATRIC PATIENT ROOM A= )] \
IR RESUSCITATION PATIENT ROOM ﬂm—m n

[ rLexseace
(] PHARMACY (ENCLOSED Wi DOOR)

A—o—-‘—-L;MLr {

Qe —— = [] EXISTING TOILET ROOMS

Projected Bed Shortfall 24-31 May

/Cheyenne

J

In Progress Photos

Fort Collins
Greeley

€l

Longmont
_Boulder

~<Denyer
%.ﬂ‘
/

Colorado ‘Colorado

/Springs

5 3
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\'ﬁ'\ SUNY OLD WESTBURY - OLD WESTBURY, NY
US Army Corbs ARENA TO HEALTHCARE (A2HC)

of Engineers.

Alternate Care Facility Overview

Plans Key:
Blue = COVID entilator-

capable layout; 699 total
beds

Location: Old Westbury, NY

MSC: North Atlantic Division (NAD)

FEMA Region: I

Blue w/ red stripes: COVID
non-ventilator capable
layout; 221 total beds

Contractor: AECOM Technical Senvces, Inc.

Type: Arena (A2HC)

Patient Type: COVID & NON-COVID Orange: Non-COVID; 104

total beds

Facility Size: 207,000 SF

Bed Capacity: 1,024 920 COVID

Address: 223 Store Hill Road, Old Westbury, 104 NON-COVID

NY 11568

Timeline

Projected Bed Shortfall 24-31 May

Assessment MA received 18 MAR 20 ‘ ( Coffhe n:v(
. . { it Waterbury

Construction MA received 23 MAR 20 t§.°f""‘°" A D |

Contract Awarded 29 MAR 20 N\ 79 Bridgeport

Construction Start 31 MAR 20 .by‘ 6.\ New Jersaxgpiag £ 2 4

Contractual Completion 27 APR 20 ":E'! b %2 /New Yé’rl*” York

Estimated Completion 27 APR 20 o\ Mientown Gy L

Actual Completion ‘Reading".\ A

Total Construction Duration 28 Days ! “ : T e

Notes: 98% Complete = ) .r hiladelphia . Toms River

=4
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A

US Army Corps
of Engineers.

ST. FRANCIS HOSPITAL — TRENTON, NJ
HOTEL TOHEALTHCARE (H2HC)

Alternate Care Facility Overview

23

Location: Trenton, NJ

MSC: North Atlantic Division (NAD)

FEMA Region: I

Contractor: TDX Sand Point Senvices

Type: Hotel (H2HC)

Patient Type: COVID

Facility Size: 6,000 SF

Bed Capacity: 37

Address: 601 Hamilton Ave, Trenton, NJ
08629

Timeline

Assessment MA received 23 MAR 20
Construction MA received 29 MAR 20
Contract Awarded 13 APR 20
Construction Start 14 APR 20
Contractual Completion 27 APR 20
Estimated Completion 27 APR 20
Actual Completion

Total Construction Duration | 14 Days
Notes: 93% Complete

Turnover expected on 28 APR 20.

Projected Bed Shortfall 24-31 May

m

{

¢ Coffngeticut

| e Waterbury
;gcranton " m A '

i "\. N ;'_..."'/> — - 4 /

[\ == e =0 Long isla
«"—"»"_’@—\- : ;" New Jersay ’._\“\”
{4801 di) S
i £ o New York

' New York Ao

\'.‘ Allentown m Edson

I Teri ton

/ {’hﬂadelphla Toms River
5./

’Readlng

4t floor: 11 Rooms, 22
Beds

6th floor: 26 Rooms, 15
Beds + 7 Alternates

Total 37 Beds + 7 Alternate

Back to Table of Contents
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# TR %'{fi x(
TS SRR
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Site Visit Photos
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US Army Corps
of Engineers.

Location: Paramus, NJ

MSC: North Atlantic Division (NAD)

FEMA Region: I

Contractor: DynCorp International

Type: Arena (A2HC)

Patient Type: COVID

Facility Size: 27,000 SF

Bed Capacity: 100

NJ 07652

Address: 230 E Ridgewood Awe, Paramus,

Timeline

Assessment MA received 23 MAR 20
Construction MA received 29 MAR 20
Contract Awarded 14 APR 20
Construction Start 15APR 20
Contractual Completion 29 APR 20
Estimated Completion 29 APR 20
Actual Completion

Total Construction Duration | 15 Days

Notes: 65% Complete

Turnover expected on 30 APR 20.

Projected Bed Shortfall 24-31 May

EW BRIDGE-BERGEN MED CTR PARKING LOT - PARAMUS, NJ
ARENA TO HEALTHCARE (A2HC)

24

b

Plans Key: T = j :
General layout for the tent. } Il |
DToTeToTal 4 b TalaloTalo
SAUTETATOTO I oo e o]
Notes - iiii‘f [ ,Jj *‘iii-‘
Tent will be erected in I RN R e K B At SN RN NN KN
parking lot to fit 100 beds. ;-,--,--,--,-,-—‘ a :;-7--7--7--7--7-:;
TTpraparorr A [eraThroTaf

In Progress Photos
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[T A ATSA BIYAAZH SCHOOL (NAVAJO NATION) — SHIPROCK, NM *.

US Army Corps
of Engineers.

Alternate Care Facility Overview

Location: Shiprock, NM

MSC: South Pacific Division (SPD)

FEMA Region: X

Inc.

Contractor: Four Winds Mechanical HTC/AC,

Type: Arena (A2HC)

Patient Type: NON-COVID

Facility Size: 7,400 SF

Bed Capacity: 40

87402

Address: 1416 Pinon Drive, Shiprock, NM

Assessment MA received 04 APR 20
Construction MA received 15 APR 20
Contract Awarded 17 APR 20
Construction Start 18 APR 20
Contractual Completion 01 MAY 20
Estimated Completion 29 APR 20
Actual Completion

Total Construction Duration 14 Days

Notes: 80% Complete

ARENA TO HEALTHCARE (A2HC)

Plans

Notes:

stations

Facility will contain

* 40 patient cubes

* Plumbed oxygen
to each cube

* Four nurses’

* No negative
pressure

Santa Fe

'Albuquerque

Back to Table of Contents

U.S.MIHY
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7] A CHINLE COMMUNITY CENTER (NAVAJO NATION) — CHINLE, AZ *.
s Amy Corpe ARENA TO HEALTHCARE (A2HC)

of Engineers.

= Notes: #S1afT showers 1o be located at Widaat Den
CHINLE COMMUNITY CENTER CONCEPTUAL SITE PLAN ‘ ST ervancerzi

Location: Chinle, AZ

=]

ersic
eg=

MSC: South Pacific Division (SPD) Facility will contain

+ 50 patient cubes
*  Plumbed oxygen
to each cube
» Six nurses’
stations
* No negative
pressure

FEMA Region: X

ZIINHD

Contractor: Weil Construction, Inc.

Type: Arena (A2HC)

Patient Type: NON-COVID

Facility Size: 15,000 SF

Bed Capacity: 50

Address: US 191, Mile 448, Chinle, AZ,
86503

Assessment MA received 04 APR 20

Construction MA received 15 APR 20

Contract Awarded 17 APR 20 Santa Fe
Construction Start 18 APR 20 Albuquerque
Contractual Completion 01 MAY 20

Estimated Completion 01 MAY 20 ‘ Nak Mexico
Actual Completion g

Total Construction Duration 14 Days

Phoenix
Notes: 45% Complete :

Back to Table of Contents As of 270730APR20




US Army Corps
of Engineers.

27

[ﬁ:\ ST. LUKE’S MEDICAL CENTER - PHOENIX, AZ *

HOTEL TO HEALTHCARE (H2HC) sy

Alternate Care Facility Overview

Location: Phoenix, AZ

MSC: South Pacific Division (SPD)

FEMA Region: IX

Contractor: Aptim Fed. Serv., LLC

Type: Hotel (H2HC)

Patient Type: COVID & NON-COVID

Facility Size: 219,000 SF

Bed Capacity: 254

Address: 1800 E Van Buren St., Phoenix, AZ
85006

Assessment MA received 24 MAR 20
Construction MA received 31 MAR 20
Contract Awarded 11 APR 20
Construction Start 12 APR 20
Contractual Completion 03 MAY 20
Estimated Completion 02 MAY 20
Actual Completion

Total Construction Duration 21 Days

Notes: 47% Complete

AllZorna

Phoenix

> g

Projected Bed Shortfall 24-31 May

‘Santa Fe

‘{Ubuquerque

Notes:
1 building with 7
patient floors, not all
floors hawe the
same layout. This
is an example of the
7t Floor, that
shows 2 beds per
room, and 52 bed
spaces. State ask
is 254 beds

@ = bed space

@3 = stafffadmin

Back to Table of Contents As of 270730APR20




28
\'ﬁ'\ EAST ORANGE GENERAL HOSPITAL — EAST ORANGE, NJ *
HOTEL TO HEALTHCARE (H2HC)

of Engineers.

Location: East Orange, NJ

Notes

MSC: North Atlantic Division (NAD)

6 floors planned for use for
capacity totaling 250 beds | EEDS

FEMA Region: I

Contractor: Cutting Edge LLC

Type: Hotel (H2HC)

Patient Type: COVID

Facility Size: 40,000 SF

Bed Capacity: 250

.01

Address: 240 Central Ave, East Orange, NJ
07018

Projected Bed Shortfall 24-31 May in Progress Photos

are
Assessment MA received 23 MAR 20 fhdeticu!
. . —— Waterbury
Construction MA received 29 MAR 20 Scranton 84/
5 ) ¢
Contract Awarded 07 APR 20 67 Bridgeport
Construction Start 09 APR 20 AT i ot ; ac A
Contractual Completion 23 APR 20 I & Yérk New York
Estimated Completion 05 MAY 20 Allentown 6’5(‘20;
O
Actual Completion Reading
Total Construction Duration | 27 Days ' g7
Notes: 97% Complete * Philadelphia _Toms River
Fire Dampers came in early. L
Turnover expected 01 MAY 20. e

Back to Table of Contents As of 270730APR20




* 210 ARNG REGIONAL TRAINING INSTITUTE - ST. CROIX, USVI
sy HOTEL TO HEALTHCARE (H2HC)

Plans

US Army Corps
of Engineers.

Alternate Care Facility Overview

Location: St. Croix, USVI

MSC: South Atlantic Division (SAD)

FEMA Region: I

Contractor: CONTI Federal Senvces, LLC.

Type: Hotel (H2HC)

Patient Type: COVID

Facility Size: 44,788 SF

Bed Capacity: 24

Address: Rural Route #1 Box 9200
Kingshill, St Croix 00850 USVI

Timeline

Notes: 5% Complete; Design currently 85%
complete. Basic construction started.

Assessment MA received 12 APR 20 . Ao San Juan
Construction MA received 13 APR 20 L, B o o
L \Falar

Contract Awarded 17 APR 20 N ’
PUERTORICO /™

Construction Start 24 APR 20 firp 1N

Contractual Completion \ Ponce, |

p 26 MAY 20 o ovee @ G

Estimated Completion 26 MAY 20

Actual Completion

Total Construction Duration 12 Days

Projected Bed Shortfall 24-31 May

Road Town
Charlotte BRITISH VIRGIN

Amalie

US
ISL

Nurse Station

Double Occupancy
Acute Care Rooms

ISLANDS

N
S

& Admin / Storage Area "

Vol

o2 ,j«ﬁ\‘ ....... 4
<F_”,>34 { | i
S ————— wr L _I5/\0.2
VAN (i | .@fi <’a>
02 7N 7] “ MEDICAL
4 A e S, = S TORAGE
el et : 7D
! e PHARMAC Y
| aca AC7
AC2 ACB
AC3 AC9
AC4 ACTO
ATS ACIT
AC6 AC12
7alN02

—<-SMED STORAGE

N
et PHARMACY
O

i
o]
4

oA Ac25
AC18 L Il | E0PT]

AG24H o

In Progress Photos

SAS and Contractors Begin Construction of Second Entrance and Patient Elevator Access

Back to Table of Contents
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US Army Corps
of Engineers.

THE RANCH EVENTS COMPLEX - LOVELAND, CO

ARENA TO HEALTHCARE (A2HC)

Alternate Care Facility Overview

30

b

U.S.ARMY

Location: Loweland, CO

MSC: South Pacific Division (SPD)

FEMA Region: VI

Contractor: AECOM Tech. Serv.

Type: Arena (A2HC)

Patient Type: COVID

Facility Size: 374,000 SF

Bed Capacity: 192

Address: 5280 Arena Cir, Loveland, CO
80538

Assessment MA received 03 APR 20
Construction MA received 10 APR 20
Contract Awarded 08 APR 20
Construction Start 11 APR 20
Contractual Completion 15 MAY 20
Estimated Completion 08 MAY 20
Actual Completion

Total Construction Duration 28 Days

Notes: 81% Complete.

Coloradc

Projected Bed Shortfall 24-31 May

/Cheyenne |

Fort Collins

Greeley
S

_Longmont

Loveland
_Boulder

Denver ...
C

)

Colorado
/Springs

Flex

192 single beds (8'x8’) with

restrooms/showers

internal/external nurse break areas,

7o

_Drain and Vent Test for the
First National Bank

Back to Table of Contents

In Progress Photos

Travel Staff Break
Corridor Room

Space

4/12/2020
42709 PM
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31
\ﬁ\ WALTER E. WASHINGTON CONV. CNTR — WASHINGTON, D.C. *
ARENA TO HEALTHCARE (A2HC) .

of Engineers.

Alternate Care Facility Overview

Location: Walt. Wash. Conv. Center

MSC: North Atlantic Division (NAD)

FEMA Region: I

Contractor: Hensel Helps Construction Co.

Type: Arena (A2HC)

Patient Type: COVID & NON-COVID

Facility Size: 2,300,000 SF

Beds Capacity: 443

Washington, D.C. 20001

Address: 801 Mt Vernon PL. NW,

Plans Key:
Pending plan is to set

up beds on the Lower
level (Hall A)

Notes: Requestto
change the PWS to only
do Hall A with a
modification to the bed
count to include 6 x
rapid treatment beds

. LOWER LEVEL - WALL A PLAN

| e\
In Progress Photos

Assessment MA received 17 MAR 20 Last 24. 25APR20; 100%
Construction MA received 07 APR 20 ' —— des!gn d rawings.

L 70 fabricating patient care
Contract Awarded 16 APR 20 teryland (. Bl imore walls and headwalls,

_ A/ installing plumbing for
Construction Start 22 APR 20 sinks, drywall and
Contractual Completion 08 MAY 20 &/ Annapolis § | insulation, sprinkler mains,

L 81 J w_a%gton med gas hangers/mains,
Estimated Completion 08 MAY 20 ’ e A e A duct trunk lines. Pre-
A ctual Complet functional Smoke Evac.

ctual Completion ‘ :
P Harrisonburg testing
Total Construction Duration 17 Days .
- 4 Next 24. 26APR20; In wall

Notes: 29% Complete; e and Ceiling R/I; continue
DELIVERY DATE: Hall A- 08 MAY 2020; ! med gas main ,

Back to Table of Contents
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\'ﬁ'\ EUGENE RIVER AVENUE FACILITY — EUGENE, OR
HOTEL TO HEALTHCARE (H2HC)

of Engineers.
Plans

Alternate Care Facility Overview

Location: Eugene, OR Notes: QENERAL LAYOUT, '
MSC: Northwest Division (NWD) GENERAL LAYOUT (right) °L~ r—\u'jl LM,?H
: Il v S TS
FEMA Region: X Scope [tems: _ o sf;[, " e ey 4 Y
- Utility upgrade/repair of _J )
Contractor: Turner Construction Company HVAC/elec./plumbing systems : -
- Interior renovation of patient/staff/bath £ :.,\,i g::;;;‘,;“,,,T
« /N RoomEl| |

Type: Hotel (H2HC) rooms

Az Bathrogm |

) - Upgrade of nurse call system and IT R ;
Patient Type: COVID Non-Acute infrastructure J:?-a LL, m;_“
Facility Size: 18550 SF - Upgrade of interior/exterior security S [

acllity size. 18, features = =
Bed Capacity: 42 - Repgu_r existing ext. fencing ! " SResirogmd
- Partitions (COVID/presumed COVID) T IU i I e
. H coviow (|7 — s
Address: 100 River Ave, Eugene, OR 97404 Note: COVID/presumed COVID separated by Svom |1 =] T et
w alls/secured doors and constructed partitions | = | et
] 8] 3;0; A -l

AP A=VL — — —

In Progress Photos

Projected Bed Shortfall 24-31 May

Assessment MA received 03 APR 20

NWP
Construction MA received 16 APR 20 Phesiand
Contract Awarded 17 APR 20 -
Construction Start 18 APR 20
Contractual Completion 15 MAY 20 o
Estimated Completion 13 MAY 20
Actual Completion
Total Construction Duration | 26 Days _

iugene Bend

Notes: 13% Complete; Definitization is still Oregon
expected to occur on 27 APR 20.

Back to Table of Contents As of 270730APR20




\'ﬁ'\ COMMERCIAL APPEAL BUILDING — MEMPHIS, TN
US Army Corps ARENA TO HEALTHCARE (A2HC)

of Engineers.

Alternate Care Facility Overview

Location: Memphis, TN

MSC: Great Lakes and River Div (LRD)
Executing: Mississippi Valley Div (MVD)

FEMA Region: IV

Contractor: AECOM Tech. Serv.

Type: Arena (A2HC)

|
ALTERNATE éans Facay - LeveLs | |

Patient Type: COVID

o

Facility Size: 140,000 SF — ) J ~ 1 ) i J 11 = _
J— il 3 = . ® G : : SORNO) ) B N Stat .. .
Bed Capacity: 401 . PO o s SO e L; Rursef aA'c;n, S Preliminary Site PIa..@
s TR SR RN e Preliminary Site Plan | Room for Admin or Storage (Floor 4)
Address: 495 Union Awe., Memphis, TN 38103 @~ = = . S e g (Floor 3) | 10"by 10’ Patient Care Pod
Timeline Projected Bed Shortfall 24-31 May In Progress Photos

Assessment MA received 03 APR 20 . L)) x =
Construction MA received 10 APR 20 h R 0
Contract Awarded 16 APR 20

_Joneshoro —
Construction Start 16 APR 20 9

Jackson

Contractual Completion 14 MAY 20
Estimated Completion 14 MAY 20 M““""'*

insa

Actual Completion y
Little Rock

Total Construction Duration 29 Days

Notes: 32% Complete;

23APR20: Paint and Installation of
- Cable Trays and HVAC Ducts

Back to Table of Contents As of 270730APR20

23APR20: O, Concrete Pad Pour




